2024 Cycle: IASC PSEA Mapping Exercise Timeline

2025

	APRIL	MAY	JUNE	JULY		
	LAUNCH	**DATA COLLECTION**	**QUALITY ASSURANCE REVIEW**	**DASHBOARD PRODUCTION/ NETWORK REFLECTION & LEARNING**		**DASHBOARD FINALIZATION & LAUNCH**
UNICEF with the IASC Secretariat	**14 April** Launch Email sent to RCs with a resource package; Announcement shared with PSEA coordinators	**14 Apr- 16 May** Provide on-demand technical support for countries during data collection	**19-30 May** Review initial country submissions, prepare feedback sheets & return to countries for revision	**2 Jun-13 Jun** On a rolling basis, review final country submissions, ensuring completeness and consistency	**16 Jun-27 Jun** Conduct country-level analysis; Aggregate data for global-level results	**30 Jun-25 Jul** Produce Country & Global visualizations, charts and graphs for dashboard & validate final results with the IASC Sec	**28 Jul-31 Jul** Finalize & upload the Dashboard to the website, making results publicly available
PSEA Coordinators & Networks	Identify date for the in-country launch of the mapping exercise	**14 Apr- 16 May** • Prepare using pre-recorded webinar & training PPT materials; optional in country refreshers • Compile data from Network members & finalize responses • Ensure responses are reviewed, validated, and agreed by the Network prior to submission	**2 Jun-13 Jun** Revise responses & ensure they are validated by the network prior to resubmission	**16 Jun-25 Jul** Conduct a debrief on the data collection process, identify lessons learned, and recommendations for the next cycle			**28 Jul-31 Jul** Identify date and schedule dashboard launch for in country stakeholders

unicef | for every child